COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2019

ESTI MATE SUMVARY 08:15: 09
CONTI D C21852 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 21852- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.5 DAYS TI ME ALLOW 78 WORK DAYS
SH 52 NEW RAYMER SOUTH PERCENT TIME:  81.41 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. STAO052A- 045
SH 52B NEW RAYMER SOUTH
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 08/ 09/ 2019 DATE TI ME STARTED 04/30/2019
6215 CLEAR CREEK PARKWAY DATE LET 12/ 13/ 2018 DATE WORK BEGAN  04/30/2019
DATE AWARDED 01/ 04/ 2019 DATE TI ME SToPPeD 08/09/2019
DATE CONTRACT EXECUTED 02/15/2019 DATE ACCEPTED 08/ 09/ 2019
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/30/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,034, 120. 48 PARTI Cl PATI NG $  7,032,520.37 $ 684, 397. 96
AWARD PRQJECT AMI:  $ 5,875, 267. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 98% TOTAL EARNI NGS 7,032, 520. 37 684, 397. 96
FUNDS AVAI LABLE: $ 1,600.11 STOCKPI LED MATERI ALS 0.00 -4,488.87
GROSS EARNI NGS 7,032, 520. 37 679, 909. 09
TOTAL CLAI MS: $ 0.00 RETAI NAGE -88,129.01 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 6, 944, 391. 36 679, 909. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6, 944, 391. 36 679, 909. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 679, 909. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00821

203- 01100

203- 01500

208- 00002

208- 00070

208- 00103

208- 00105

208- 00207

210- 00815

304- 07009

310- 00608

C21852

21852-BI D
STA052A- 045

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
*Renoval of Sign Panel 45. 000
EACH
80. 00000
Proof Rolling 0. 000
HOUR
85. 00000
Bl adi ng 214.000
HOUR
143. 00000
Erosi on Log Type 1 (12 Inch) 750. 000
LF
5. 00000
Vehi cl e Tracki ng Pad 0. 000
EACH
1, 500. 00000
Renoval and Disposal of Sedinment (Labor) 35. 000
HOUR
45. 00000
Renoval and Di sposal of Sedinment (Equipnent) 0. 000
HOUR
85. 00000
Erosi on Control Managenent 0. 000
DAY
520. 00000
*Reset Sign Panel 0. 000
EACH
165. 00000
Aggregat e Base Course (Class 7) (Special) 3, 554. 150
TON
22.50000
*Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 91, 112. 000
(0-8")
SY

1. 82000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
45. 000
45. 000

0. 000
0. 000
0. 000

. 500
6. 500
214.000

750. 000
0. 000
750. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,031. 880
1,522

3, 554,

270
150

91, 112. 000
0. 000

91, 112. 000
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3, 600
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34, 251.
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.00
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AMOUNT

3, 600

30, 602

3,750

1,575.

79, 968

165, 823

00

.00

00

00

.00

00

.00

.00

.00

38

84



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21852-BI D ESTI MATE RUN 08/ 30/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0006 08: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavement 55, 334. 000 54, 899. 000
8-12"
( ) SY 0. 000 0.00
2.55000 54, 899. 000 139, 992. 45

0062 310-00614 Ful | Depth Reclam of HVA Pvnt (12-16 in) 48, 995. 000 48, 995. 000
SY 0. 000 0. 00
3. 20000 48, 995. 000 156, 784. 00

0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 9. 630 9. 630
TON 0. 000 0.00
135. 00000 9. 630 1, 300. 05

0070 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 59, 091. 950 58, 106. 680
TON 985. 270 76, 900. 32
78. 05000 59, 091. 950 4,612,126.70

0070 MATERI AL ALLOWANCE 1/ 2" Rock 0. 000
TON 0. 000 0. 00
4.71744 0. 000 0.00

0070 MATERI AL ALLOMANCE 1/ 2" Rock 0. 000
TON 0. 000 0. 00
4.71744 0. 000 0. 00

0070 MATERI AL ALLOWANCE Crushed Fi nes 0. 000
TON 0. 000 0. 00
2.19960 0. 000 0.00

0070 MATERI AL ALLOMANCE Crushed Fi nes 0. 000
TON 0. 000 0. 00
2.19960 0. 000 0. 00

0070 MATERI AL ALLOWANCE Washed Sand 0. 000
TON 0. 000 0. 00
1.73722 0. 000 0.00

0070 MATERI AL ALLOMANCE Washed Sand 0. 000
TON 0. 000 0. 00
1.73722 0. 000 0. 00

0070 MATERI AL ALLOWANCE 3AHA 0. 000
TON 0. 000 0. 00
9. 61038 0. 000 0.00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21852-BI D ESTI MATE RUN
PRQIECT: STA052A- 045 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0070 MATERI AL ALLOMANCE 3AHA 0. 000
TON 0. 000 0.00
9. 61038 0. 000 0. 00
0070 MATERI AL ALLOMNCE RAP 0. 000
TON 0. 000 0. 00
4.50403 0. 000 0. 00
0070 MATERI AL ALLOMANCE RAP 996. 634
TON -996. 634 -4,488. 87
4.50403 0. 000 0. 00
0075 411-10255 Enul sified Asphalt (S| ow Setting) 9, 335. 000 9, 335. 000
GAL 0. 000 0. 00
2. 45000 9, 335. 000 22,870.75
0080 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 404. 000 0. 000
EACH 404. 000 51, 308. 00
127. 00000 404. 000 51, 308. 00
0085 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0090 612-00103  *Delineator (Drivable Concrete Installation) (Type 36. 000 0. 000
(N
) EACH 36. 000 4,932.00
137. 00000 36. 000 4,932.00
0095 614-00011 *Sign Panel (Class I) 172. 000 0. 000
SF 172. 000 3,784.00
22.00000 172. 000 3,784.00
0100 614-00012 *Sign Panel (Cass I1) 72.000 0. 000
SF 72.000 1,872.00
26. 00000 72.000 1,872.00
0102 614-01503  Steel Sign Supp (2-1n Rd)(Po&Sock) CO 005 MR 01 1. 000 0. 000
EACH 1. 000 225.00
225. 00000 1.000 225.00
0105 614-80391 *Rumble Strip (G nding) (Asphalt) 70, 954. 000 0. 000
LF 70, 954. 000 13, 481. 26

0.19000 70, 954. 000 13, 481. 26



CONTI D

ROADWAY

CAT NO0200

0110 625-00000

0111

625- 00001

0115

626- 00000

0120

626- 01104

0125

627-00008

0130

627-00013

0135

627-00070

0140

629- 01003

0145

630- 00000

0150

630- 00001

0155 630-00007

C21852

21852-BID
STAO052A- 045

| TEM
DESCRI PTI ON

*Construction Surveying

Const Surveyi ng (Hour) CO 02

*Mbbi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

Pref ornmed Thernopl asti c Pavenent

Mar ki ng

*Survey Mnunent

(Type 3)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

1. 000

49, 000. 00000

10. 500
HOUR
160. 00000

1.000
LS
294, 723. 92000

1. 000
LS
2, 500. 00000
1, 050. 000
GAL
74. 00000
2,463. 000
GAL
46. 00000
420. 000
SF
11. 25000
4.000
EACH
760. 00000
4, 440. 500
HOUR
29.50000
890. 500
HOUR
50. 50000
46. 000
DAY

202. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 800
0.200
1. 000

10. 500
0. 000
10. 500

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
1, 050. 000
1, 050. 000

2,463. 000
0. 000
2,463. 000

0. 000
420. 000
420. 000

0. 000
4. 000
4.000

3, 779. 000
661. 500
4, 440. 500

739. 000
151. 500
890. 500

40. 000
6. 000
46. 000
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9, 800

77,700

4,725

3, 040

19,514

7,650

1,212.

00

.00

.00

.00

00

.00

00

00

25

75

00

08:15: 09

AMOUNT

49, 000

1, 680.

294,723

2,500

77,700

113, 298

4,725

3, 040

130, 994

44,970

9,292

00

00

92

00

00

00

00

00

75

25

00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21852-BI D ESTI MATE RUN 08/ 30/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0006 08: 15: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 630-00012 *Traffic Control Management 63. 000 49. 000
DAY 14. 000 12, 600. 00
900. 00000 63. 000 56, 700. 00
0165 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 2.700
EACH 0. 300 142. 50
475. 00000 3. 000 1,425.00
0170 630-80341 *Construction Traffic Sign (Panel Size A) 51.000 45. 900
EACH 5. 100 461. 55
90. 50000 51. 000 4,615. 50
0175 630-80342 *Construction Traffic Sign (Panel Size B) 81. 000 72.900
EACH 8. 100 818. 10
101. 00000 81. 000 8,181. 00
0180 630-80350 *Vertical Panel 20. 000 18. 000
EACH 2.000 60. 00
30. 00000 20. 000 600. 00
0185 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1, 062. 00
3, 540. 00000 3. 000 10, 620. 00
0190 630-80360  *Drum Channel i zi ng Device 328. 000 295. 200
EACH 32.800 1, 148. 00
35. 00000 328. 000 11, 480. 00
0195 630-80380 *Traffic Cone 110. 000 99. 000
EACH 11. 000 110. 00
10. 00000 110. 000 1, 100. 00
0200 630-80520  *Mbbile Paverment Marking Zone 4.000 0. 000
DAY 4. 000 4,200. 00
1, 050. 00000 4.000 4,200. 00
0205 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70010 F/ A Mnor Contract Revisions 450. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21852-BID ESTI MATE RUN 08/ 30/ 2019
PRQIECT STAO052A- 045 ESTI MATE NO 0006 08: 15: 09
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70012 F/ A Asphalt Pavenent |ncentive 245, 110. 600 0. 000
F A 245, 069. 740 245, 069. 74
1. 00000 245, 069. 740 245, 069. 74
0225 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70018 F/ A Roadway Snoot hness Incentive 80, 010. 440 0. 000
F A 80, 010. 440 80, 010. 44
1. 00000 80, 010. 440 80, 010. 44
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 538, 344. 340 516, 128. 870
FA 22, 215. 470 22, 215. 47
1. 00000 538, 344. 340 538, 344. 34
0240 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0. 00
1. 00000 3, 200. 000 3,200. 00
0245 700- 70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 6, 993, 065.48 $ 679,909.09 $ 6,991, 465. 37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
17,913. 00000 1. 000 17,913. 00
0260 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 142. 00000 1. 000 12, 142. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 8
ESTI MATE RUN 08/ 30/ 2019

CONTI D: C21852

PCN: 21852-BID

PRQIECT STAO052A- 045

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
1. 000

11, 000. 00000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 7,034,120.48$%

08: 15: 09
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
11, 000. 00
0.00$% 41, 055. 00

679,909.09% 7,032, 520. 37



